Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14438-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0051

Date: 03/16/2016
Page 1 of 7

Pay Period: 02/01/2016
to 02/29/2016

Contract Location: Time Allowed: 1073 Days
29.727 MILES OF CONCRETE PAVEMENT REHABILITATION, Elapsed Calender Days: 1178 Days
Percent Time: 109.79
District: 2 Area: 02
Contractor:

MCCARTHY IMPROVEMENT COMPANY Date Let: 10/19/2012

5401 VICTORIA AVE. Date Awarded: 11/02/2012
Date Contract Executed: 11/30/2012
Date Notice to Proceed: 12/05/2012

DAVENPORT 52807-2939 Date Work Began: 03/19/2013

Phone: (563)359-0321 Date Time Stopped: 02/25/2016

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/12/2015

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $60,107,529.07 Counties:

Original Contract Amount $55,873,422.52 Laurens Treutlen

Funds Available $1,168,587.17

Percent Complete 98.94%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M003956 $60,107,529.07 $55,873,422.52 $1,168,587.17 98.06% $651,528.51

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14438-12-000-0

Georgia Date: 03/16/2016
Department of Transportation Page 2 of 7
Estimate Summary By Project

Estimate Number: 0051 Pay Period: 02/01/2016
to 02/29/2016

Project Number:

Federal State Project Number:

MO003956 SR 404 - CONC REHAB

CSNHS-M003-00(956)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$53,525,958.55 $52,825,080.37 $700,878.18

$5,947,328.35 $5,869,453.02 $77,875.33

$59,473,286.90 $58,694,533.39 $778,753.51

$0.00 $0.00 $0.00

$59,473,286.90 $58,694,533.39 $778,753.51

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

($534,345.00) ($407,120.00) ($127,225.00)
$58,938,941.90 $58,287,413.39

$651,528.51

Total Payable:



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14438-12-000-0 Estimate Number: 0051

Date: 03/16/2016
Page 3 of 7

Pay Period: 02/01/2016
to 02/29/2016

Project Number MO003956

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROLLER COMPACTED CONCRETE -ALT 1
0005 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 1,689.000 2,882.300
MATL & H LIME 84.460 .000
2,882.300 $.00 $243,439.06
0010 413-1000 BITUM TACK COAT GL 819.000 2,110.000
3.250 .000
2,110.000 $.00 $6,857.50
Category Amount: $0.00 $250,296.56
Category Number: (0030 ROADWAY
0025 452-1000 FULL DEPTH SLAB REPLACEMENT CcYy 15,595.000 8,496.946
207.160 353.000
8,849.946 $73,127.48  $1,833,354.81
0065 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 4.000 6.000
17931.220 .000
6.000 $.00 $107,587.32
Category Amount: $73,127.48 $1,940,942.13
Category Number: 0040 TEMPORARY EROSION CONTROL
0090 163-0503 CONSTRUCT AND REMOVE SILT CONTROL GAT EA 109.000 81.500
258.840 12.500
94.000 $3,235.50 $24,330.96
0095 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 84.000 71.000
155.300 6.000
77.000 $931.80 $11,958.10
0125 171-0030 TEMPORARY SILT FENCE, TYPE C LF 326,304.000 276,236.273
1.810 7,920.000
284,156.273 $14,335.20 $514,322.85
Category Amount: $18,502.50 $550,611.91



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Date: 03/16/2016
Page 4 of 7

Contract ID: B14438-12-000-0 Estimate Number: 0051 Pay Period: 02/01/2016
to 02/29/2016
Project Number MO003956
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0160 441-0006 CONC SLOPE PAV, 6 IN SY 1,088.000 3,239.686
34.850 1,820.778
5,060.464 $63,454.11 $176,357.17
0165 456-2012 INDENTATION RUMBLE STRIPS - GROUND-IN-PL GLM 110.000 99.000
1262.890 21.000
120.000 $26,520.69 $151,546.80
0180 609-1000 REMOVE ROADWAY SLAB SY 51,032.000 29,693.522
18.600 1,151.667
30,845.189 $21,421.01 $573,720.52
0185 610-1055 REM GUARDRAIL LF 46,578.000 41,913.000
1.030 1,037.500
42,950.500 $1,068.63 $44,239.02
0190 610-1075 REM GUARDRAIL ANCH, ALL TYPES EA 151.000 129.000
117.880 14.000
143.000 $1,650.32 $16,856.84
0205 641-1100 GUARDRAIL, TP T LF 1,407.000 1,552.500
55.350 63.000
1,615.500 $3,487.05 $89,417.93
0210 641-1200 GUARDRAIL, TP W LF 44,630.000 44,086.950
15.380 2,288.500
46,375.450 $35,197.13 $713,254.42
0215 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 49.000 32.000
615.000 1.000
33.000 $615.00 $20,295.00



Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14438-12-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0051

Date: 03/16/2016

Page 5 of 7

Pay Period:

02/01/2016

to 02/29/2016

Project Number MO003956

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0220 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 102.000 104.000
2034.630 16.000
120.000 $32,554.08 $244,155.60
Category Amount: $185,968.02 $2,029,843.30
Category Number: 0060 PAVEMENT MARKINGS
0235 654-1003 RAISED PVMT MARKERS TP 3 EA 3,867.000 4,547.000
4.100 604.000
5,151.000 $2,476.40 $21,119.10
0245 657-2054 PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, \ LM 60.000 51.478
13581.250 7.281
58.759 $98,885.08 $798,020.67
0250 657-4085 PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, C( GLM 60.000 52.671
), TP PB 8173.350 7.266
59.937 $59,387.56 $489,886.08
0255 657-7054 PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, * LM 60.000 51.107
13581.250 7.096
58.203 $96,372.55 $790,469.49
Category Amount: $257,121.59 $2,099,495.34
Category Number: (0050 PERMANENT EROSION CONTROL
0260 700-6910 PERMANENT GRASSING AC 65.000 82.113
358.750 .000
82.113 $.00 $29,458.04
Category Amount: $0.00 $29,458.04
Category Number: (0030 ROADWAY
0305 210-0100 GRADING COMPLETE - LS 1.000 .950
7195397.250 .030
.980 $215,861.92 $7,051,489.31

CSNHS-M003-00(956)



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14438-12-000-0 Estimate Number: 0051

Date: 03/16/2016

Page 6 of 7

Pay Period:

02/01/2016

to 02/29/2016

Project Number MO003956

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0325 611-8050 ADJUST MANHOLE TO GRADE EA 47.000 49.000
768.750 .000
49.000 $.00 $37,668.75
Category Amount: $215,861.92 $7,089,158.06
Category Number: 0010 ROLLER COMPACTED CONCRETE - ALT 1
0340 301-5000 PORTLAND CEMENT TN 10,040.000 36,237.290
140.000 .000
36,237.290 $.00 $5,073,220.60
Category Amount: $0.00 $5,073,220.60
Category Number: 0030 ROADWAY
0405 657-1104 PREFORMED PLASTIC SOLID PVMT MKG, 10 IN, LF 14,440.000 8,400.000
6.050 1,720.000
10,120.000 $10,406.00 $61,226.00
Category Amount: $10,406.00 $61,226.00
Category Number: 0060 PAVEMENT MARKINGS
7001 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wt LF .000 .000
1.050 9,795.000
9,795.000 $10,284.75 $10,284.75
Added by ECTC FANo 1
Added by ECTC FANo 1
7002 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF .000 .000
1.050 7,125.000
7,125.000 $7,481.25 $7,481.25
Added by ECTC FANo 1
Added by ECTC FANo 1
Category Amount: $17,766.00 $17,766.00
Category Number: 0030 ROADWAY
9055 301-6000 CEMENT TREATED BASE COURSE SY .000 799,533.299
4.000 .000
799,533.299 $.00  $3,198,133.20

SUPPLEMENTAL AGREEMENT NO. 001



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14438-12-000-0 Estimate Number: 0051

Date: 03/16/2016
Page 7 of 7

Pay Period:

02/01/2016

to 02/29/2016

Project Number MO003956

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
9090 004-0029 EXTRA WORK - SY .000 19,802.888
6.650 .000
19,802.888 $.00 $131,689.21
GUARDRAIL SHOULDERS
9095 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, ( TN .000 2,473.560
MATL & H LIME 94.250 .000
2,473.560 $.00 $233,133.03
FOR GUARDRAIL SHOULDERS
9100 436-1000 ASPHALTIC CONCRETE CURB - LF .000 24,062.000
9.600 .000
24,062.000 $.00 $230,995.20
EXTRA WORK
Category Amount: $0.00 $3,793,950.64
Project Total Amount: $778,753.51 $59,473,286.90



